
To: 
From: 
Sent: 
Subject: 

Rice, Timothy B (DEC)[timothy.rice@dec.ny.gov] 
Daly, Eric 
Fri 9/16/2016 3:52:16 PM 
RE: NFB & HTC Update 

Thanks Tim. I have removed Greg from my list. Should the names below be 
added to my contact list and PolRep Notification list? I thought regionally, Ken 
Martin was the contact? 

From: Rice, Timothy B (DEC) [mailto:timothy.rice@dec.ny.gov] 
Sent: Friday, September 16,201611:17 AM 
To: Daly, Eric <Daly.Eric@epa.gov> 
Subject: RE: NFB & HTC Update 

From: Daly, Eric lrllia!lli~~J::;I~2m:;@JIQYJ 
Sent: Friday, September 16, 2016 10:40 AM 
To: Costello, Cynthia A (HEALTH) <h.''L:__Tb"lc===~=~~~ Gavitt, Stephen M 



Basile, Michael 
Subject: NFB & HTC Update 
Importance: High 

Good Morning: 

Rice, Timothy B (DEC) 
Sutton, Gregory (DEC) 

I wanted to give the state and local agencies an update on the NFB & HTC Sites. 
Some of this information is operational specifics that may not make it into a 
PolRep. I apologize for the length. 

NFB 

We are almost finished with the excavation of material out of the GNBC office 
area. We have finished the bulk removal and just performing fine tuning 
excavation. Next step we will be performing post excavation soil samples to clear 
the area. We are coordinating with the City ofNiagara Code of Enforcement 
office to take steps in the rebuild of that area. 

My management visited the site yesterday and we discussed operations/funding. 
Without getting into too much details, funding is very limited. Overall and 
specifically since it is the end of the fiscal year. We anticipate that we will not 
have an approved budget and another continuing resolution we be in place October 
1st. So we will have even less than we should. This is the most expensive removal 
action in our region. We plan on continuing the outside removal as scheduled until 
the weather forces us inside the building again. 



We have simultaneously been conducting tree removal in the wooded area behind 
the bowling alley on the west side (between bowling parking lot and hotel parking 
lot). Once we finish the tree clearing we will begin to excavate the material in that 
area. We will be placing most of the material in super sacs and staging into Con ex 
Containers. 

Having written all that, one of the biggest singular expenses is transport & disposal 
of the material. We have put out the bid and received the responses. There is a 
very big cost difference between direct loading to a dump trailer and staging roll 
offs/roll off transport. It's close to a $2 million difference. With that 
understanding, we need to go the direct loading route. This will consist of super 
sac loading and placing into Con ex boxes but also staging of non-containerized 
material within our fenced in staging area. Meaning, when we know our next 
scheduled load out date, we will start to stage material in a designated area within 
our fenced in hot zone to maximize the loading and transport. I know the regional 
representatives have some concerns with this type of staging and public 
perception. However, I will tell everyone the same thing I told my management. 
We will not demobilize the site with non-containerized material left in place. For 
example, our next break will be Thanksgiving. All material that is not in Conex 
boxes will either be shipped off site or put into super sacs and placed in containers 
prior to demobilization. As always, if there are any public comments or concerns, 
refer to one of the EPA On-Scene Coordinators and Mike Basile (Public Affairs 
Official/copied to email). 

Starting next week, I will have support from other regional OSCs. Christopher 
Jimenez will be overseeing the removal activities next week. In October, Carl 
Pellegrino will be covering some weeks moving forward through December. Their 
tours will be a week at a time with my 2-3 week tours in between. They are both 
copied to this email. 

HTC 



As described in previous reports, we were requested to perform additional survey 
assessment work at the residences along Robert Street. The two homes next to the 
Area 5 residence are the only owners that requested the service. We will be 
performing the gamma survey in both yards today. Interior gamma surveys will be 
scheduled at later dates. Further assessment work will only be needed if we obtain 
elevated gamma readings on the properties. The soil results from the Area 5 
residence and Robert Street should be in next week. 

Thanks 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all hang separately", 
Benjamin Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

732-321-4350 


